
October 19, 1998

OTHER 

RE:

Dear Mr. Battaglia:

1.0 SUMMARY

Stabilization Plan (IRM)

667536

Since the initiation on September 29, 1995, the groundwater stabilization pretreatment 
plant has processed approximately 92.5 million gallons of contaminated ground water 
meeting the permit wastewater discharge limits for the City of Cranston, Rhode Island.

• Soil in the Production Area (SWMU 11) — The SVE was shut down on July 16,
1997, due to an odor problem from the unit that could not be immediately corrected. 
Ciba is now reviewing a possible corrective action that will include other technologies, 
as well as, the SVE, in order to remove the contamination within the SWMU 11 area.

Mr. Frank Battaglia, Project Manager
USEPA Region I
Waste Management Building
90 Canal Street
Boston, MA 02114

As required by the modified Consent Decree (CD) of September 28, 1992,1 am 
submitting the monthly stabilization progress report for September 1998.

• Contaminated groundwater in the Production Area (AOC 13) — The groundwater 
extraction wells 110 and 120, as well as, the pretreatment system continued to operate 
at reduced capacity due to apparent fouling at the well heads. Rehabilitation of the 
wells is scheduled to begin the second week of November 1998
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2.0 DISCUSSION

Well Rehabilntion

Semiannual Monitoring

3.0 SCHEDULE OF ACTIVITIES

Sincerely,

G.

• Address remediation in the SWMU 11 area (Mike Goodman)
• Rehabilitation of wells PW-110 and PW-120

Barry Cohen
Altemat/Projector Coordinator

The second semiannual monitoring event for 1998 will be completed before the end of the 
week of October 12, 1998.

If you have questions or need additional information, please contact me at 732 914-2537 
or fax 732 914-2909.

Ciba has initiated a contractual agreement with D.L. Maher of North Reading, MA to 
rehabilitate the purge wells at the site using the Aqua Freed process of carbon dioxide 
injection. The expected date for the project work will be in the second week of November 
1998.
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Dayna Jordan
Ciba Specialty Chemicals Corp.
Environmental Matters Agreement
Tarrytown, NY

Mr. Mark Houlday
WC-Diamond Group 
Barley Mill Plaza #27
PO Box 80027
Wilmington, DE 19880-0027 
(302) 992-7643

Ms. Doris Aschman
RIDEM
Division of Site Remediation
235 Promenade Street, Providence, RI 02908-5025
(401)277-2797 Ext. 7136

Mr. Frank Battaglia (2 copies)
USEPA Region I
Office of Site Remediation and Restoration (HBT)
JFK Federal Building
Boston, MA 02203
(617)918-1362




